Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 06/06/2014
Page 1 of 5

Pay Period: 05/01/2014
to 06/02/2014

Contract Location: Time Allowed: 685 Days
A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT Elapsed Calender Days: 200 Days
Percent Time: 29.20
District: 3 Area: 01
Contractor:

ROBINSON PAVING COMPANY Date Let: 09/20/2013

P. O. BOX 12266 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013

COLUMBUS GA 31917-2266 Date Work Began: 01/06/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2015

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $6,534,786.36 Counties:

Original Contract Amount $6,384,498.49 Crawford Taylor

Funds Available $5,462,829.94

Percent Complete 16.40%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,534,786.36 $6,384,498.49 $5,462,829.94 16.40% $165,851.45

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0005 Pay Period: 05/01/2014
to 06/02/2014

Project Number: 333205- SR 128 - BRIDGE REPL

Federal State Project Number: BRST0-0154-01(012)

Total to Date Prev to Date This Estimate
Participating $857,565.17 $724,884.00 $132,681.17
Non-Participating $214,391.25 $181,220.97 $33,170.28
Total Earnings $1,071,956.42 $906,104.97 $165,851.45
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,071,956.42 $906,104.97 $165,851.45
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,071,956.42 $906,104.97
$165,851.45

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0005

Date: 06/06/2014

Page 3 of 5

Pay Period: 05/01/2014
to 06/02/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 210-0100 GRADING COMPLETE - LS 1.000 .324
1241726.000 110
434 $136,589.86 $538,909.08
BRST0-0154-01(012)
0040 318-3000 AGGR SURF CRS TN 1,100.000 759.170
21.000 78.670
837.840 $1,652.07 $17,594.64
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 38.000
200.000 4.000
42.000 $800.00 $8,400.00
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10
Category Amount: $139,041.93 $586,383.82
Category Number: (0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il cY 47.000 67.963
55.000 8.796
76.759 $483.78 $4,221.75
0135 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 452.000 .000
36.520 248.000
248.000 $9,056.96 $9,056.96
0140 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 213.000 .000
52.530 72.000
72.000 $3,782.16 $3,782.16
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0005

Date: 06/06/2014

Page 4 of 5

Pay Period: 05/01/2014
to 06/02/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 2.000 .000
1142.130 4.000
4.000 $4,568.52 $4,568.52
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1EA 2.000 .000
1802.000 2.000
2.000 $3,604.00 $3,604.00
0150 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 .000
636.350 1.000
1.000 $636.35 $636.35
Category Amount: $22,131.77 $32,667.18
Category Number: 0030 TEMPORARY EROSION CONTROL
0195 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 46.000 20.250
/SAND BAGS 250.000 6.000
26.250 $1,500.00 $6,562.50
0205 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
6500.000 .000
1.500 $.00 $9,750.00
34+50
0280 167-1500 WATER QUALITY INSPECTIONS MO 22.000 4.000
603.750 1.000
5.000 $603.75 $3,018.75
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $2,103.75 $22,704.75
Category Number: 0040 PERMANENT EROSION CONTROL
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN Sy 98.000 26.667
60.000 40.000
66.667 $2,400.00 $4,000.02



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0005

Date: 06/06/2014

Page 5 of 5

Pay Period: 05/01/2014
to 06/02/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 317.389
65.000 .000
317.389 $.00 $20,630.29
Category Amount: $2,400.00 $24,630.31
Category Number: (0010 ROADWAY
0580 158-1000 TRAINING HOURS HR 1,000.000 .000
0.800 217.500
217.500 $174.00 $174.00
Category Amount: $174.00 $174.00

Project Total Amount:

$165,851.45

$1,071,956.42



